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Opened issues for WGRNR (1/3)

Commissioning task

« Criteria for selection of tests to be withessed by the
regulator (safety significance, organisational capabillity, etc.)

« How do you articulate technical review and QA review

(configuration management, PSAR vs. rev. of PSAR/PSAR
vs. FSAR)?

« How do you assess the results of commissioning activities?
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Opened issues for WGRNR (2/3)

Commissioning task

Dealing with non-conformances (commissioning acceptance
criteria missed) - How do we ensure that the licensee takes
the appropriate preventive actions in order to ensure that
commissioning lessons learned are incorporated in a timely
manner?

Ildentification of additional skills/experience needed for
regulatory oversight of commissioning

How early in the licensing process should hold points and
witness points be discussed with the applicant?
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Opened issues for WGRNR (3/3)

Within other tasks

Enhance ConEx sharing experience (QA vs. timely sharing)

*Testing of passive safety systems under design basis
accident

*Assessment of organisational readiness: ongoing task
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Opened issues for MDEP

« Develop the library for quick sharing of commissioning
experience

« DSWAG: enhance exchange of information between
regulator and licensee on commissioning issues going on
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Key messages to industry

 Open, honest and regular communication with regulators is
crucial (commissioning tests planning to be shared but also
early communication of potential issues)

* Good configuration control, reflected in PSAR and/or FSAR,
IS essential to support the commissioning oversight

 Regulators need accurate justification for crediting First
Plant Only Tests and access to testing information (e.g.
procedures, results)

* Ensure there are processes and procedures in place to
manage unexpected occurences during commissioning

« Particular attention should be given to the handover
between construction, commissioning and operation phases
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