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Opened issues for WGRNR (1/3) 
Commissioning task 

• Criteria for selection of tests to be witnessed by the 
regulator (safety significance, organisational capability, etc.) 

• How do you articulate technical review and QA review 
(configuration management, PSAR vs. rev. of PSAR/PSAR 
vs. FSAR)? 

• How do you assess the results of commissioning activities? 
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Opened issues for WGRNR (2/3) 
Commissioning task 

•Dealing with non-conformances (commissioning acceptance 
criteria missed) - How do we ensure that the licensee takes 
the appropriate preventive actions in order to ensure that 
commissioning lessons learned are incorporated in a timely 
manner? 

•Identification of additional skills/experience needed for 
regulatory oversight of commissioning 

 

•How early in the licensing process should hold points and 
witness points be discussed with the applicant? 
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Opened issues for WGRNR (3/3) 
 

Within other tasks 

•Enhance ConEx sharing experience (QA vs. timely sharing) 

•Testing of passive safety systems under design basis 
accident 

•Assessment of organisational readiness: ongoing task 
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Opened issues for MDEP 

• Develop the library for quick sharing of commissioning 
experience 

• DSWG: enhance exchange of information between 
regulator and licensee on commissioning issues going on 
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Key messages to industry 
• Open, honest and regular communication with regulators is 

crucial (commissioning tests planning to be shared but also 
early communication of potential issues) 

• Good configuration control, reflected in PSAR and/or FSAR, 
is essential to support the commissioning oversight 

• Regulators need accurate justification for crediting First 
Plant Only Tests and access to testing information (e.g. 
procedures, results)  

• Ensure there are processes and procedures in place to 
manage unexpected occurences during commissioning 

• Particular attention should be given to the handover 
between construction, commissioning and operation phases 
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